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Dimock Daily Report 

Date: February 15, 2012 

FIELD ACTIVITY 

Well Sampling 

One residence sampled this morning. This will be the last sampling event until March. 

Sampling operations will be suspended while the analytical data is being received, reviewed and collated. 

Three residences are currently scheduled to be sampled in March (3/5/12 and 3/6/12). 

There are currently five homes that we are still attempting to schedule. Of these five, one will not be back 
in the area before April. 

An additional well survey is scheduled for tomorrow 2/16/12. The resident contacted EPA regarding 
possible sampling and indicated that Cabot had conducted well sampling in the past. The resident is 
located between two homes that EPA has already sampled. 

As of noon today: Region 3's ST ART contractor has 11 personnel on-site. Assuming all samples are 
shipped today, all START personnel will demobilize by the end of the day. Two SERAS (ERT contractor) 
personnel will remain on-site for the remainder of the week to continue with data management. Three 
Region 3 ERRS contractor personnel will also remain on-site. 

Alternate water delivery will continue. 

As of noon: 
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Dimock Executive Summary 

Appointments 
Scheduled 

Appointments 

to be Splits with 
PADEP 

with Sampling 

Sampling Received needed 

CO&A list 20 1 

Historical 42 3 

Added 011 Criteria 0 

u11accourited 0 1 

Subtotal 63 5 

TOTAlS 68 

20 

42 

63 

68 

scheduled 

l 

4 

0 

0 

5 

6 

34 

0 

40 

Cabot Done 

5 18 

34 39 

0 0 

0 0 

39 57 

~uriaccourited cat.egory included homes where disconnected, calls riot retumed, status m1lmow11 or 

outside area not cmmted in appointment to be scheduled 

Community Outreach (Helen Duteau) 

• The Community Involvement Coordinator (CIC) continues to support residential sampling efforts. 

COMMUNICATIONS (Helen Duteau) 

• On February 13, 2012, an AP reporter took photos of EPA's sampling activities. 

• The revised draft Communications Strategy for residential data has been circulated for review. 

LEGAL ISSUES (Humane Zia) 

• The Office of Regional Counsel (Humane Zia) obtained Cabot's list of attendees and confirmed 
their agenda for the February 22, 2012 meeting at the EPA Region 3 offices. The attendees will be: 
Kevin Cunningham (General Counsel - Cabot), Steve Lindeman (Cabot), John Smelko (Cabot), Buddy 
Wylie (Cabot), James Pinta (URS), Amy Barrette (Attorney - Fulbright), Jason Hutt (Attorney - Bracewell), 
and Lowell Rothschild (Attorney - Bracewell). Tentative but still possible attendees include Phil Stalnaker 
(Cabot) and Mike Weller (Attorney - Bracewell). 

• The agenda items from Cabot's email dated February 2, 2012 are: 

I. Introductions 

II. Technical Briefing I Cabot Overview of Dimock Sampling Data 

Ill. Update on Status of Response to EPA's Request for Information 
(The Office of Regional Counsel informed counsel that EPA will be sending a letter asking Cabot 
to identify the information that has not been provided yet as well as their timeframe for providing 
it.) 

IV. EPA Update on Well Sampling and Next Steps 
(They do not expect a discussion about EPA sampling results but would like to know our 
expected timing for providing results.) 

Please let us know if you have questions or need more information. thanks, Kathy 

Kathy Hodgkiss, Deputy Director 
Hazardous Site Cleanup Division 
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U.S. EPA Region 3 
215/814-3151 (phone) 
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